Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:47PM
Client Name: CalT
. en ame allrans
Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 096 Const Calendar Day 1000 Date: 08-Sep-200 Tuesday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: Intermittent

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben Approved Date: 19-Sep-09 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM
Precipitation clear Condition

Working Day If no, explain:

Diary: Dispute
Office work/field

-Tee is on vacation until next week. .

-Attended safety tailgate meeting with staff. Reza hosted the safety tailgate meeting.

-Attended Amer weekly senior staff meeting.

-Spoke to John Mcewen regarding texturing the EB bridge deck longitudinally rather than transversely .

John said based on their discussion with Bidwell manufacturer it will take 6-8 weeks to ship the bridge, and

then they had a problem finding a piece of Astro Tarif wide enough to span the width of the bridge.

‘MCM crews started to remove formwork at hinge EE.

-Avar mobilizing equipment and material to the job site.
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